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In its Fifth Report and Order in the above proceeding, the Commission adopted a
rule (47 C.F.R §73.624) imposing a staggered schedule of deadlines for construction of
digital television (DIY) facilities by commercial and noncommercial television licensees.
Under that schedule, network affiliates in the ten largest television markets are required to
complete construction by May 1, 1999 unless an extension is granted by the Commission.
Supplementing that rule were voluntary statements of intent by network companies and
group owners to construct DIV facilities by November 1, 1998 in certain of those largest
markets. In that connection, the Commission has asked these entities to "file reports at six
month intervals, beginning on November 1, 1997, stating that their plans to meet those
[voluntary] deadlines are on schedule or specifying any difficulties encountered in
attempting to meet those deadlines." 1

Following is the requested progress report for the four top-ten markets -- New
York, Philadelphia, San Francisco and Detroit -- in which CBS intends to accelerate
construction ofDIV facilities beyond the requirements of the rule. As noted, we expect
to have filed construction permit applications by the end ofNovember in three ofthose four
markets. However, changes to CBS's construction authorizations may ultimately be
necessary to reflect channel changes which are adopted by the Commission on
reconsideration in this proceeding to correct deficiencies in the allotment table,

WCBS-TY, DIY Channel 56

CBS proposes to construct the DIV transmission facility of WCBS-IV at the
Empire State Building, located 4,7 kilometers from the WCBS-IV transmitter at the WorId
Trade Center in New York City. CBS filed an application for a construction permit for
these proposed facilities on October 31. Ihe proposed site is within 5 kilometers of the
reference coordinates ofWCBS-IV, and the proposed facility will operate at the channel
and effective radiated power ("ERP") assigned to it in the current allotment table and at

1 Fifth Report and Order, MM Docket No. 87-268, released April 21, 1997 at ~~76-77.
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a lower height above average terrain ("HAAT"). Thus, the CBS application will qualify for
expedited approval.

A new Harris Corp. panel antenna system will be installed on an existing tower atop the
Empire State Building. Space for the DTV antenna is being created by modification of the
WCBS-TV auxiliary antenna under a construction permit (BCPT-961025KF) which was
granted by the Commission on December 20, 1996. CBS has authorization from the
Commission (BPEXT-960724LL) to operate an experimental DTV station at this site on
Channel 33, at anERP of327 kW. Upon approval of the construction permit for Channel
56 and completion of the proposed Channel 56 DTV station, CBS win discontinue
operation ofthe Channel 33 experimental station.

The Harris Corp. transmitter and antenna, as well as the transmission line and other
DTV components have been purchased. The transmitter and transmission line have been
delivered. The fabrication and testing of the antenna have been completed and, upon
approval ofthe Channel S6 construction permit, the antenna will be delivered and installed.
Coordination is ongoing with other broadcasters at the Empire State Building to develop
a plan for reduced power operation to permit installation of the CBS Channel 56 antenna
system. Unless weather delays are encountered, the antenna should be installed prior to the
end of 1997.

CBS currently anticipates that, absent unforeseen circumstances, the DTV station
will be in operation prior to November 1, 1998.

!<PIX-TV, DIY Chaooel28

The proposed DIV station ofKPIX-TV will transmit from the Mount Sutro tower
in San Francisco, the location of the NTSC transmitters ofKPIX-TV and nine other San
Francisco area television stations. The Mount Sutro tower facility is managed by a group
of four television stations, including KPIX-TV. Joint planning and construction of the
DTV facilities at this site is being coordinated by Sutro Tower, Inc. ("Sutro"), the business
entity ofthe tower management group.

The tower structure is being reinforced so that it will accommodate the DTV
antennas and transmission lines for all ten stations. Kline Towers, the contractor performing
the tower reinforcement, expects to complete the modifications by mid-November 1997.
Sutro has contracted with Dielectric Communications, Inc. to design and manufacture the
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ten station DTV antenna system, transmission line and station combiner system. The
transmission line is being installed and the antenna and combiner system design has been
completed.

Several existing antennas must be relocated to provide space on the tower for the
proposed DTV antennas. Sutro expects to complete the relocation of these antennas by
December 15, 1997. In addition, the installation ofthe DTV antennas requires the approval
of the San Francisco Planning Commission. Sutro has filed an environmental impact
statement pursuant to California state law. Although neighborhood opposition to the DTV
installation has arisen, we are hopeful that approval for the proposed DTV antennas by the
Planning Commission will occur by the end of 1997.

In November 1997, CBS intends to file an application with the Commission for a
construction permit for KPIX's DTV facilities. Because the application will be for the
channel and ERP assigned to KPIX~TV in the current table of allotments, and for a lower
HAAT, it will qualifY for expedited approval. CBS has ordered a Harris Corp. transmitter
for this DIV operation. The system design of the transmitter facility is in progress.

CBS currently anticipates that, absent unforeseen circumstances, the DTV station
will be constructed and operational prior to November 1998.

KYW-TV. DTY Channel 26

CBS plans to construct the proposed DTV station ofKYW~TV at its existing
transmitter site, which is jointly owned with television station WPVI-TV, the ABC-owned
station in Philadelphia. CBS will lease DTV antenna space on a new 1277 foot tower to
be constructed by WPVI-TV. The new tower is located less than 0.3 kilometers from the
existing KYW-TV antenna.

On October 22, 1997, WPVI~TV received a final "Determination ofNo Hazard to
Air Navigation" for the new tower from the Federal Aviation Administration. WPVI-TV
has indicated to CBS that a contract to construct the new tower is expected to be awarded
by the end ofNovember 1997, with construction currently expected to be completed by
September 1, 1998. The antenna systems for KYW-TV and WPV1-TV will be ordered by
WPVI-TV, pending completion of system designs.
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CBS has ordered the transmitter for the KYW-TV DTV operation, subject to
completion of system design. CBS intends to submit an application for a construction
permit for the DIV operation of KYW-TV to the Commission in November 1997. The
proposed DTV antenna location is less than 5 kilometers from the reference coordinates.
The ERP ofthe proposed DIV operation will be reduced to compensate for the planned
increase in BAAT over that provided in the current DTV table ofallotments for KYW-TV.

CBS expects that, absent unforeseen circumstances, the construction ofthe KYW
TV DTV facility will be completed by November 1, 1998.

WWJ-IV. DIY Channel 44

CBS is currently assigned DTV channel 44 at a power level of 50 kW. On June 13,
1997, CBS asked the Commission to reconsider the Sixth Rej>Qrt and Order in this
proceeding insofar as it decided that all proposed NTSC facilities modificatiQns would be
excluded from the Commission's database used to determine NTSC service area replicatiQn
in the DTV environment ifapplicatiQns for those modifications were still pending on April
3, 1997. Such a modification application -- fQr operation at 5,000 kW at an HAAT of327
meters -- was pending fQr WWJ-TV on that date and was granted on April 21.2 On
August 22, CBS filed a supplement to that petition which concluded that the assignment
Qf DTV channel 65 to WWJ-TV, Detroit, WQuid allQw the replication of WWJ-TV's
modified 5,000 kW facilities without causing new interference to NTSC or DTV stations.3

That CBS petitiQn and supplement are still pending, and we are currently deferring the
filing for a construction permit for Qur Detroit DTV facility in the hope that the uncertainty
about WWJ-TV's DTV channel and technical parameters will be quickly removed.

CBS is proceeding with plans to construct the modified NTSC facility for WWJ-TV
and has chQsen a contractor to build a new tower at the proposed site. Space is allocated
on the new tower for the WWJ-TV DTV antenna, and the transmitter facility includes
space for the DTV transmitter. Because of the substantial difference in power levels
assigned to WWJ-TV under the current DTV allQtment table and the power levels

2 Petition of CBS Inc. for Partial Reconsideration of the Sixth Report and Order, MM
Docket 87-268.

3 Sygg1ement to Petition for Partial Reconsideration Qfthe Sixth Report and Order, MM
Docket No. 87-268.
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contemplated for WWJ-TV's requested operation on Channel 65, purchase of the
transmitter is awaiting a decision on the pending petition for reconsideration.
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